watiibllg,
| CSAH 8 (Lucerne Boulevard) IMPROVEMENTS
S &/ tt SCOTT COUNTY, MINNESOTA

CONSTRUCTION AND STAGING EXHIBIT
OCTOBER 23, 2014

STAGE 1 -PHASE 1

THIS PLAN WILL CHANGE PRIOR TO CONSTRUCTION. ANY PLANS FOR MID - JULY TO AUGUST 28, 2015

DEVELOPMENT ADJACENT TO THE ROADWAY SHOULD BE CONFIRMED BY
CONTACTING:

e ————]
A\ 701 XENIA AVENUE SOUTH, SUITE 300
MINNEAPOLIS, MN 55416 -
W B WWW.WSBENG.COM

o ASeCATER NG, : MID - JULY TO NOVEMBER, 2015

—— | — 63-541-4800 - FAX 763-541-1700
INFRASTRUCTURE # ENGINEERING # PLANNINGs CONSTRUCTION

NO RESPONSIBILITY IS ASSUMED FOR PLANS DEVELOPED BASED ON THIS
LAYOUT

REOPEN ROAD IN LATE FALL - 2015

STAGE 2 - PHASE 1

MID - APRIL TO END OF AUGUST, 2016

STAGE 2 - PHASE 2

JUNE 15 TO AUGUST 28, 2016
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