

# 2019 Street and Utility Improvement Project New Prague, Minnesota

# Project Update



NEWPR 147772

## Project Contacts

### SEH (Engineer)

11 Civic Center Plaza  
Suite 200  
Mankato, MN 56001

Lee Istvanovich  
Cell: 507.676.2202

Chris Cavett  
Project Manager  
877.316.7636  
507.237.8381  
Cell: 507.327.3812  
[ccavett@sehinc.com](mailto:ccavett@sehinc.com)

### Contractor

GMH Asphalt Corp.  
9180 Laketown Road  
Chaska, MN 55318  
952.442.5288

### City of New Prague

118 Central Avenue North  
New Prague, MN 56071

Glen Sticha  
Public Works Director  
952.758.1144

August 30, 2019 | Project Update No. 15

This letter is being sent to inform you of the progress of construction activity on the above-referenced project.

The contractor has completed final corrections on County Road 37 to prepare for the paving of the final wear surface. **Final wear paving is scheduled to take place on Tuesday and Wednesday, September 3<sup>rd</sup> and 4<sup>th</sup>.** The paving work will be done under traffic with flaggers, but avoiding the area during paving operations is always a good recommendation.

Paving is scheduled to begin at approximately 5:30 a.m. on Tuesday, September 3<sup>rd</sup>, starting at the Main Street and 10<sup>th</sup> Avenue (County Road 37) intersection. The paving work will be done under traffic with flaggers, but avoiding the area during paving operations is strongly recommended.

The paving will take 2 days (Tuesday and Wednesday), but is expected to be significantly complete the first day. On the second day (Wednesday), the paving is scheduled to begin after 8:00 a.m. beginning on the west end at TH 21.

Striping of all of County Road 37 is tentatively scheduled for Saturday, September 7<sup>th</sup>. Please avoid parking on County Road 37 until all work is complete.

**This is likely the last Project Update.** The project is nearing substantial completion. If you have any outstanding issues or concerns that have not been addressed or taken care of to your liking, please contact me at your earliest convenience so I can relay the information to the contractor.

We want to thank everyone for their continued patience and cooperation in making this project a success!

If you have any questions or concerns, please feel free to contact me.

Lee Istvanovich, Resident Project Representative  
507.676.2202 (cell)