

# Scott County 2040 Comprehensive Plan Update

## Planning Framework Tasks & Timelines



SCOTT COUNTY COMMUNITY SERVICES DIVISION  
 Planning Department  
 200 Fourth Avenue West Shakopee, Minnesota 55379-1220

	2016				2017				2018				2019	
	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	
<b>Phase I. Planning Frameworks: Issues and Opportunities Identification</b>														
Community Engagement Plan Review	Mar	May												
Pop Up Engagement and Focus Groups			Aug	Dec										
Demographics & Forecasts Update (Chap 3)		May		Dec										
Updated 2040 Vision Statement (Chap 4)				Sept	Dec									
<b>Phase II. Inventory and Analysis</b>														
Scope Out Major Issues and Updates	Mar			Dec										
Township Planning Area Meetings				Nov	Dec	Feb	April	Aug	Jan					
Update Background/Inventory Data & Maps	Mar			Dec										
<b>Phase III. Goals, Policies and Recommendations</b>														
Update Goals and Polices for each Chapter					Jan			Aug						
Update Recommendations for each Chapter					Jan			Aug						
2040 Draft Land Use Map Ready for Traffic Model							July							
<b>Phase IV. Plan Implementation Strategies</b>														
Establish Metrics for each Chapter							June	Dec						
Implementation (Chap 12)							June	Dec						
<b>Phase V. Referral to Metropolitan Council</b>														
Open House on Draft 2040 Plan									March					
Public Hearing on Draft 2040 Plan									April					
Adjacent Community Review Period									April	6 mo	max	Sept		
Submit Plan to Metropolitan Council												Nov	4 mo	max
<b>Phase VI. Plan Adoption</b>														
Board Adoption of 2040 Comprehensive Plan														March

Updated: January 12, 2018

Stakeholder Workshops

Public Open House

Public Hearing